
Meetings (Steering group/ capacity building events) Location Date Timing

Dec Jan Feb Mrch Apr May Jun Jul Aug Sep Oct Nov Dec Jan

Kick-off meeting - Brussels x Brussels (BE) 17/12/2013 1 MD

CBE JAN x Constanta (RO) 21/01/2014

Project team meeting x Constanta (RO) 21/01/2014 0,25 MD

1 CBE1: Discussion on the template monitoring fact sheet (Task 1.1) x Constanta (RO) 21-22/01/2014 0,5 MD

2 CBE2: Status & main issues on monitoring BG & RO (Task 1.1) x Constanta (RO) 21-22/01/2014 0,5 MD

3 CBE3: Review and prioritization technical and research needs for BG & RO (Task 1.2) x Constanta (RO) 21-22/01/2014 0,5 MD

4 CBE4: Needs for data information sharing (public web page) (Task 1.4) x Constanta (RO) 21-22/01/2014 0,5 MD

CBE FEB x RO & BG 17-21/02/2014

5 CBE5: Technical meeting public webpage (Task 1.4) - IT specialists x Bucharest (RO) 17 or 21/02/2014 0,5 MD

6
CBE6: Completion pilot monitoring fact sheets (Task 1.1) (unilateral work session) x Con (RO) & Varna (BG) Before 17/02/14 1 MD

7 CBE7: Final Template monitoring sheet (consultation & agreement) based on pilot cases descriptors x Varna (BG) 19-20/02/2014 0,5 MD

8 CBE8: Coordination & further impletion monitoring fact sheets (Task 1.1) (bilateral work session) x Varna (BG) 19-20/02/2014 1,5 MD

SGM 2 - CBE March x Brussels (BE) 27-28/03/2014

Steering Group meeting SGM 2 x Brussels (BE) 27/03/2014 0,5 MD

9 CBE9: Discussion results review GES and targets (Art. 9 & 10) x Brussels (BE) 28/03/2014 0,5 MD

10 CBE10: Potential funding opportunities to address identified needs BSC (Task 1.2) x Brussels (BE) 28/03/2014 0,5 MD

CBE April (ICES) x Con (RO) & Varna (BG) 14-17/04/2014

11a CBE11a: Integrated monitoring BG & RO (Task 1.1) x Constanta (RO) 14-15/04/2014 1 MD

11b CBEb: Financing of monitoring infrastructure BG & RO (ICES) x Constanta (RO) 14-15/04/2014 1 MD

11a CBE11a: Integrated monitoring BG & RO (Task 1.1) x Varna (BG) 16-17/04/2014 1 MD

11b CBEb: Financing of monitoring infrastructure BG & RO (ICES) x Varna (BG) 16-17/04/2014 1 MD

CBE June x Constanta (RO) 24-26/06/2014

12 CBE12: Draft work plan technical & research needs BG & RO x Constanta (RO) 24-26/06/2014 1 MD

13 CBE13: Work session on completion subprogramme MFS x Constanta (RO) 24-26/06/2014 1 MD

CBE Oct Istanbul 3/10/2014

14 CBE14: Presentation discussion document to Black Sea Commission Istanbul 3/10/2014 1 MD

SGM 3 - CBE Oct x Varna (BG) 07-09/10/2014

Steering Group meeting SGM 3 x Varna (BG) 07-09/10/2014 0,5 MD

15 CBE15: (Monitoring) Data comparability & management (Task 1.1) x Varna (BG) 07-09/10/2014 1 MD

16 CBE16: Finlisation work plan technical & research needs BG & RO x Varna (BG) 07-09/10/2014 0,5 MD

Final Steering group meeting Brussels (BE) 15/01/2015 1 MD


