

Consultation & reporting process monitoring programme BG & RO

Development, consultation & reporting MFS	Timing	1	2	3	4	5	6	7	8	9	10	11	12
Drafting Pilot project MFS (programme level) (D5+D10)	Done	■	■										
Final approval programme level MFS by appropriate authorities (based on revisions pilot programme MFS)	Done			■									
Final pilot case D5	31/03/2014		■	■									
Final pilot case D10	04/04/2014		■	■	■								
Completion Program level MFS (EN)	15/05/2014			■	■	■							
Translation Programme level MFS (BG & RO)	15/06/2014					■	■						
Public consultation of Programme level MFS	15/06/2014-15/07/2014						■	■					
Drafting Pilot project MFS (subprogramme level) (D5+D10)	15/04/2014-15/06/2014				■	■	■						
Final Approval subprogramme level MFS by appropriate authorities (based on revisions pilot subprogramme MFS)	15/06/2014						■						
Completion of the subprogram MFS (EN)	15/04/2014-15/09/2014				■	■	■	■	■				
Review of the Programme level MFS	15/08/2014							■	■				
Administrative agreement Programme level MFS	15/09/2014									■			
EC Reporting	15/08/2014-15/10/2014								■	■	■		