

Annex 8: Agreed list Capacity Building Events (CBE)

Meetings (Steering group meetings (SGM) / capacity building events (CBE))	Jan	Feb	Mrch	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Location	Date
Kick-off meeting - SGM 1	x												Brussels (BE)	15/01/2015
CBE 1 - FEB		x											Constanta (RO)	24-25/02/2015
CBE 1a: Brainstorm long list / gap analysis		x												
CBE 1b: Revisions selected common targets		x												
CBE 1c: Template Roof report		x												
CBE 1d: Practicalities consultation process (selection main stakeholders)		x												
CBE 2 - March			x										Varna (BG)	25-26/03/2015
CBE 2a: Defining selection criteria			x											
CBE 2b: Brainstorm short list (common measures)			x											
CBE 2c: Detailed description selected measures			x											
CBE 2d: Preparatory steps CBE/CEA for selected measures			x											
SGM 2 - May					x								Brussels (back to back MSCG)	6/05/2015
CBE 3 / 4 / 5- May					x								Brussels (back to back MSCG)	6-8/05/2015
CBE 3: Financial assessment and potential funding opportunities to address needs					x									
CBE 4: Cost-effectiveness analysis POM					x									
CBE 5: Review and prioritization PoM implementation needs BG & RO (work plan)					x									
CBE 6 / 7 - June						x							Constanta (RO)	16-18/06/2015
CBE 6a: work session selected measures - selected topics (1) + sectorial consultation						x								
CBE 6b: work session selected measures - selected topics (2) + sectorial consultation						x								
CBE 7: work session on work plan PoM						x								
CBE 8 - Sept									x				Varna (BG)	08-09/09/2015
CBE 8a: Finalisation work plan POM									x					
CBE 8b: Finalisation roof report POM									x					
Final SGM 3											x		Brussels (BE) (back to back GES)	14/10/2015