
Consultation & reporting process monitoring programme BG & RO  
 

Development, consultation & reporting MFS Timing 1 2 3 4 5 6 7 8 9 10 11 12 

Drafting Pilot project MFS (programme level) (D5+D10) Done             

Final approval programme level MFS  by appropriate 

authorities (based on revisions pilot programme MFS) 

Done             

Final pilot case D5 Done             

Final pilot case D10 Done             

Revision & finalisation of programme MFS (EN)  15/07/2014             

Translation Programme level MFS (BG) 15/07/2014             

Translation Programme level MFS (RO) 01/08/2014             

Public consultation of Programme level MFS (BG) 15/07/2014-

15/08/2014 

            

Public consultation of Programme level MFS (RO) 01/08/2014-

01/09/2014 

            

First Draft subprg MFS (subprogramme level) 29/08/2014             

Review of the Programme level MFS 15/09/2014             

Administrative agreement Programme level MFS 30/09/2014             

Finalisation subprogramme level MFS 30/09/2014             

EC Reporting  15/08/2014-

15/10/2014 

            

 


