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Meetings (Steering group meetings (SGM) / capacity building events (CBE)) Location Date

JanFebMrchAprMayJun JulAugSepOctNovDec

Kick-off meeting - SGM 1 x Brussels (BE) 15/01/2015

CBE 1 - FEB  x Constanta (RO)



24-25/02/2015

CBE 1a: Brainstorm long list / gap analysis x

CBE 1b: Revisions selected common targets x

CBE 1c: Template Roof report x

CBE 1d: Practicalities consultation process (selection main stakeholders) x

CBE 2 - March x Varna (BG) 25-26/03/2015

CBE 2a: Defining selection criteria x

CBE 2b: Brainstorm short list (common measures) x

CBE 2c: Detailed description selected measures x

CBE 2d: Preparatory steps CBE/CEA for selected measures x

SGM 2 - May x

Brussels

(back to back MSCG) 6/05/2015

CBE 3 / 4 / 5- May  x

Brussels

(back to back MSCG) 6-8/05/2015

CBE 3: Financial assessment and potential funding opportunities to address needs x

CBE 4: Cost-effectiveness analysis POM  x

CBE 5: Review and prioritization PoM implementation needs BG & RO (work plan) x

CBE 6 / 7 - June x Constanta (RO) 16-18/06/2015

CBE 6a: work session selected measures - selected topics (1) + sectorial consultation x

CBE 6b: work session selected measures - selected topics (2) + sectorial consultation x

CBE 7: work session on work plan PoM  x

CBE 8 - Sept x Varna (BG) 08-09/09/2015

CBE 8a: Finalisation work plan POM x

CBE 8b: Finalisation roof report POM x

Final SGM 3 x

Brussels (BE)

(back to back GES) 14/10/2015
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