

TABLE 1
Workplan

| Activity | Date | Comment/output |
|---|----------------------------|--|
| FRA and CFRQ 2015 questionnaires release | January 2013 | Pre-filled questionnaires and reference documents for FRA 2015 sent out to all National Correspondents and CFRQ partners |
| Global meeting (Chiang Mai, Thailand) | 6-10 May 2013 | To assist in the compilation of consistent FRA and CFRQ questionnaires and strengthen national networks |
| First deadline for completed country reports | 1 July 2013 | Countries were requested to submit their reports |
| Regional/national workshops | July - November 2013 | To assist in the compilation of consistent FRA and CFRQ questionnaires, strengthen national networks, integrate the use of remote sensing in the reporting process |
| Deadline for completion of final reports | October 2013 | Countries were requested to submit reviewed and completed country reports |
| FRA Remote sensing update release | March 2014 | An update of the FRA 2010 Remote sensing survey provided new data for the period 1990-2010 |
| Analysis of preliminary results | July - December 2014 | Analysis of collected data and drafting of FRA publications |
| Preliminary results discussed and reviewed by FRA Advisory Group and CFRQ partners | September 2014 | Preliminary results as well as draft FRA 2015 publications discussed in Salt Lake City by AG members and CFRQ partners |
| Preparation of FRA 2015 publications | October 2014 - August 2015 | Editing, formatting, translating and printing of the FRA 2015 publications for dissemination in September 2015 |
| Launch of FRA 2015 publication at the World Forestry Congress (Durban, South Africa) | September 2015 | Release of the FRA 2015 results and publications |